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AGENDA TITLE: Accept improvements under contract for the Henry Glaves Park and Beckman
Park Restroom Replacement, 2206 Oxford Way and 1426 W. Century Blvd.

MEETING DATE: May 7,2008

PREPAREDBY: Interim Parks and Recreation Director

RECOMMENDED ACTION: Accept Improvements under contract for the Henry Glaves Park and

Beckman Park Restroom Replacement, 2206 Oxford Way and 1426
W. Century Blvd.

BACKGROUND INFORMATION: The projectwas awarded to Diede Construction, of Lodi, on
September 5, 2007, inthe amount of $347,994.08. The contract
has been completed in substantial conformance with the plans and
specifications approved by City Council.

The project consisted of removing and disposing of the existing metal restroom structures, concrete

foundations, concrete flat work and disconnecting the existing underground utilities. The contractor then
furnished and installedtwo plant-fabricated restroom facilities.

The final contract price was $364,351.09. The difference between the original contract price and the final
contract price is due to three Contract Change Orders. Contract Change Order #1, inthe amount of
$13,290, was preparedto cover the cost of furnishing and installing aggregate base under the two
building pads. This itemwas required by the building supplier but was not included as a bid itemin the
proposal. Contract Change Order #2, in the amount of $3,077, was issued to cover the additional cost to
increase the electric conduit size at Henry Glaves Park. The existing conduit was too small to be reused
for the new electric service. Contract Change Order #3, in the amount of $4,600, covered the cost to
perform additional grading along the new sidewalks and building pads.

Following acceptance by the City Council, as required by law, the Interim Parks and Recreation Director
will file a Notice of Completion with the County Recorder’s office. The Notice servesto notify vendors
and subcontractors that the projectis complete and begins their 30-day period to file a stop notice
requiring the City to withhold payments from the prime contractor in the event of a payment dispute.

FISCAL IMPACT  There is no direct impact to the Parks and Recreation Departmentbudget for the
installation of the new restroom improvements. The 2000 Park Bond Act Per
Capita Grant program supported the installation of this projectin its entirety. There
may be a slight decrease in maintenance costs as the new buildings are
replacements for structures that were approximately 30 years old.

APPROVED: /=]

King, City Manager
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FUNDING: 2000 Park Bond Act Prop 12 Per Capita Grant Allocation: $288,000.00
2000 Park Bond Act Prop 40 Per Capita Grant Allocation: $ 61,000.00
Parks and Recreation Impact Fees: $ 30,000.00
p -

Steve Dutra
Interim Parks and Recreation Director

Prepared by Wes Fuijitani, Sr. Civil Engineer and Steve Viney. Park Project Coordinator
SDWRSVH

cc: City Attorney
Steve Dutra. Interim Parks and Recreation Director
Kirk Evan, Budget Manager
Wes Fujitani, Sr. Civil Engineer





